! West Valiey City Engineering Division

Contract Change Order No. 1
10/13/2008

"\ 2200W. Sidewalk Project (35005 t0:38008

Cody Ekker Construction, inc.

412 E. 3200 N. Lehi, UT 84043
litem Description Est. Qty. Unit Unit Price Change i'.l
Contract Price

1 {Remove and haul off pipe 250 LF $ 2000 | $ 5,000.00
2 linstall 368" RCP 250 LF $ 97.50 | $ 24,375.00
3 |Export Mat 200 - CcY $ 10.00 | $ 2,000.00
4 |lmport Material-Eng Fill 200 CcY 3 2000 | $ 4,000.00
5 |Concrete Collars 2 EA $ 700.00 | $ 1,400.00
6 |Remove and Replace Curb and Gutter’ 37 LF $ 40.00 | $ 1,480.00
7 |Combo Box 1 EA $ 52500089 5,250.00
8 |Patterned Concrete in Park strip 200 SQYD |39 60.00 | 3 12,000.00

‘ Net Contract Price Change| $ 55,505.00

During construction an existing corroded corrugated metal pipe collapsed. This change order covers the cost of the

removal of approximately 250 Linear Feet of existing pipe and replacement with approximately 250 Linear Feet of 36"
(RCP) Reinforced Concrete Pipe. An additional Combo Box is also required. An additional 200 sq. yards of patterned
concrete park strip was needed to complete both sides of 2200 West through the project area

Description Completion Deadline Additional ‘Total Contract
Days Added Time Change
120 days +'8 days 11/20/2008 8 128
Deséribﬁbn ‘PO # Date Amount
Original Contract Price 7/15/2008 | $ 442.731.00
_ |Change Qrder No. 1 10/13/2008| $ 55,505.00
“Total Contract Price Including Change Orders $ 498,236.00
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